
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/09/2014

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 103 OVER FLAT SHOALS CREEK.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/09/2013

07/18/2013

00/00/0000

00/00/0000

510 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 58.04

296 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,559,207.66

$2,505,170.96

$785,468.43

69.31%

Counties:

Harris

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333156-      $2,559,207.66 $2,505,170.96 $785,468.43 69.31% $171,571.65

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/09/2014

Project Number: 333156-      SR 103 - BRIDGE REPLACEMENT

 

BRST0-0158-01(017)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,418,991.40 $1,281,734.09 $137,257.31

Non-Participating $354,747.83 $320,433.49 $34,314.34

Total Earnings $1,773,739.23 $1,602,167.58 $171,571.65

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,773,739.23 $1,602,167.58 $171,571.65

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,773,739.23 $1,602,167.58

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $171,571.65

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/09/2014

Project Number 333156-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .766

 16703.320 .110

BRST0-0158-01(017)

 

.876 $1,837.37 $14,632.11

0010 210-0100     GRADING COMPLETE - LS  1.000 .500

 203189.830 .350

BRST0-0158-01(017)

 

.850 $71,116.44 $172,711.36

0024 318-3000     AGGR SURF CRS TN  500.000 .000

 17.500 194.960

 

 

194.960 $3,411.80 $3,411.80

0045 433-1000     REINF CONC APPROACH SLAB SY  284.000 .000

 169.160 150.000

 

 

150.000 $25,374.00 $25,374.00

0058 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  8.000 .000

 450.000 .000

 

 

.000 $.00 $0.00

0064 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  24.000 28.000

 47.900 .000

 

 

28.000 $.00 $1,341.20

0073 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  154.000 .000

 25.980 68.000

 

 

68.000 $1,766.64 $1,766.64

0074 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  4.000 .000

 357.670 2.000

 

 

2.000 $715.34 $715.34

0129 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  560.000 369.889

 32.520 153.333

 

 

523.222 $4,986.39 $17,015.18



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/09/2014

Project Number 333156-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0144 603-7000     PLASTIC FILTER FABRIC SY  1,193.000 180.444

 2.810 153.333

 

 

333.777 $430.87 $937.91

0148 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  12.000 13.000

 126.490 .000

 

 

13.000 $.00 $1,644.37

Category Amount: $109,638.85 $239,549.91

Category Number: 0020 EROSION CONTROL

0189 163-0300     CONSTRUCTION EXIT EA  2.000 .750

 1039.590 1.000

 

 

1.750 $1,039.59 $1,819.28

0199 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  370.000 206.250

 15.490 15.500

 

 

221.750 $240.10 $3,434.91

0204 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  46.000 12.000

/SAND BAGS 179.380 3.500

 

 

15.500 $627.83 $2,780.39

0259 167-1500     WATER QUALITY INSPECTIONS MO  16.000 7.000

 500.000 1.000

 

 

8.000 $500.00 $4,000.00

Category Amount: $2,407.52 $12,034.58

Category Number: 0040 BRIDGE

0359 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  350.000 401.410

 54.760 .000

 

 

401.410 $.00 $21,981.21

0364 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  120.000 241.332

 86.950 .000

 

 

241.332 $.00 $20,983.82



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0009

05/09/2014

Project Number 333156-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE

0384 524-0010     DRILLED CAISSON - LF  122.000 135.160

 1172.120 .000

66 IN

 

135.160 $.00 $158,423.74

0394 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  4,008.000 1,560.444

 43.160 1,309.111

 

 

2,869.555 $56,501.23 $123,849.99

0399 603-7000     PLASTIC FILTER FABRIC SY  4,008.000 1,622.777

 2.310 1,309.111

 

 

2,931.888 $3,024.05 $6,772.66

Category Amount: $59,525.28 $332,011.42

Project Total Amount: $171,571.65 $1,773,739.23


